

Tasks 10

Start	End	Duration	Label	Vert. Position	Vert. Line
2024-11-15	2025-01-14	60	Research	-15	-15
2024-11-21	2024-12-07	16	Proposal Writing	-25	-10
2024-11-30	2024-12-30	30	Documentation	-35	-10

2024-12-16	2024-12-26	10	Supervisor Consultation	-45	-10
2024-12-10	2024-12-31	21	Data Collection and Preprocessing	-55	-20
2024-12-22	2025-01-20	29	Model Development	-65	-10
2024-12-25	2025-01-20	26	Simulation Setup	-75	-10
2025-01-10	2025-01-30	20	Integration	-85	-10
2024-12-26	2025-01-30	35	Mid Term Report	-95	-10

Insert new rows above this one

Milestones 8

Date		Label	Position
2024-11-28	Start	28-Nov, Start	8
2024-12-08		Draft Submission	8
2024-12-26		Proposal Defense	8
2025-02-04	Mid-term Defense	04-Feb, Mid-term Defense	8

Insert new rows above this one